
Projects:
 Original 
amount of 
Funding 

 Estimated 
Unexpended 
Funds as of 
9/30/21 

 Estimated 
Date of 
Completion  

 Justification for Extension Request 

Mexicali PM 2.5 Study Phase II 400,000.00     312,566.64     5/31/2023
Ambient monitoring is planned through October 2022 with additional time needed to 
complete data processing and laboratory analyses of samples after monitoring has 
concluded.  The current contract with the vendor runs through 5/2023. 

Windblown Dust Camera 20,000.00       20,000.00       9/30/2022 ICAPCD is having to negotiate a use contract with UC San Diego for a camera location
Salton Sea Support 10,000.00       10,000.00       9/30/2022 Renegotiating SOW with Region 9; original stakeholders now retired

Real-Time Speciation Capabilities 
for Calexico  (Imperial County 
Real-time Website)

162,000.00     134,202.05     Current contract with the vendor runs through 9/2021.  We would like to be able to continue 
this project and roll any remaining funds towards the continuation.  

Imperial County Real-time 
Website 240,000.00     65,318.00       Current contract with the vendor runs through 9/2021.  We would like to be able to continue 

this project and roll any remaining funds towards the continuation.  

Non-road Renewable Diesel 
Emissions Testing 150,000.00     150,000.00     9/30/2022

The Non-Road Renewable Diesel Emissions Testing project was designed as a follow-on to 
CARB's Low Emission Diesel (LED) testing project.  Completion of the LED testing project 
has been delayed approximately 18 months due to a lengthy stakeholder engagement 
process, delays in the receipt of fuels and engines pledged by project partners, shutdown 
and limited reopening of the engine testing facility due to COVID-19, and challenges related 
to installation and configuration of the test engines.  The LED testing  project is expected to 
be completed in May 2021, and work on the Non-Road Renewable Diesel Emissions 
Testing project, which is expected to take six to eight months, will commence shortly 
thereafter.  There will not be sufficient time for procurement of the engine and fuels, 
installation and configuration of the engine, and completion of engine testing for the Non-
Road Renewable Diesel Emissions Testing project prior to the current project end date of 
September 30, 2022.  Continued reduced staffing at the testing facility to comply with 
COVID-related social distancing requirements will also likely extend the current project 
timeline. 

On-Road Motor Vehicle 
Emissions in Baja 100,000.00     100,000.00     9/30/2022

The Request for Proposal is currently under review by CARB's Administrative Services 
Division and Legal Office. Since the contract requires work to be conducted in another 
country, the processing time is longer than usual.

Emissions from Ocean-Going 
Vessels 200,000.00     146,000.00     12/31/2021 Due to COVID restrictions there have been delays in the project. We are requesting an 

extention to complete this project.
Train SPA (Baja) / Mexicali on 
station calibrations 5,000.00         Due to COVID restrictions there have been delays in the project. 

Salton Sea Community and 
Researchers Task Force 75,000.00       $75,000 6/30/2022

During the planning stages, community groups identified the need for a facilitator to 
conduct the meetings in Spanish with simultaneous English translation.  This would require 
the initiation of the competitive bid process for facilitation services and that process could 
take 5-6 months which would delay when the stakeholder meeting could begin.  The 
meetings themselves are expected to take 10 weeks and then we need a number of 
months after the meetings for the PI to write up the report.  This takes us pass the current 
September 30th, 2021 deadline.  

 Total   1,362,000.00   1,013,086.69 


	Extension

